



foi

WP LEADER



PARTNERS

MNU
UOC
CARNET




DURATION

01/2019
04/2019

STEP 1:

PREPARATION



on the road
to excellence



ACTIVITIES

3 questionnaires
4 interviews
3 focus groups
3 documents
LMS usage analysis

D 1.1 Desk analysis on MNU current practices, key stakeholders, organizational and legal framework

D 1.2 Identification of the best practices and success stories - Maldives, EU and World

D 1.3 Needs analysis and input from Key stakeholders

WP1

NEEDS ANALYSIS AND PREPARATION

WP1 relates to identification of the current MNU internal and external practices and boundaries and identification of best practices around the world, as well as contextual factors and local needs and demands for e-learning innovation as potential inputs to the decision-making processes which will follow in the development phases within WP 2 and 3.



DELIVERABLES

STEP 2:

DEVELOPMENT



on the road
to excellence

WP2

STUDY PROGRAMME CO-CREATION

The preliminary analysis has provided a clear portrait of the current situation of MNU regarding e-learning training needs of its staff.

WP3

INSTITUTIONAL FRAMEWORK FOR E-LEARNING AT MNU

The conducted needs analysis collected the data related to the needs in the areas of infrastructure and organization of e-learning at MNU.